
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 12/07/2001

ESTIMATE SUMMARY 10:52:20

CONTID: C12280         ESTIMATE NO: 0020 PROG 1994

PCN: 12280-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I70, KIPLING TO W OF WADSWORTH PERCENT TIME:

PROJECT NO: IM 0703-245                   

I70, KIPLING TO W OF WADSWORTH

NAME OF ROAD: I-70

PROJECT COUNTIES: JEFFERSON, REGION 6

CONTRACTOR:

CASTLE ROCK CONSTRUCTION CO PAY PERIOD ENDING 12/07/2001 DATE TIME STARTED 08/23/1999

P.O. BOX 1618 DATE LET 07/08/1999 DATE WORK BEGAN 08/23/1999

651 TOPEKA WAY, SUITE 100 DATE AWARDED 07/22/1999 DATE TIME STOPPED 06/01/2001

 DATE CONTRACT EXECUTED 07/22/1999 DATE ACCEPTED 06/01/2001

CASTLE ROCK CO 80104     303/688-6611 DATE NOTICE TO PROCEED 08/23/1999

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 6,764,740.51 PARTICIPATING $ $ 239,322.51

AWARD PROJECT AMT: 4,958,669.68 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

129.24

CALENDAR DAYS

CALENDAR DAYS

99.28%

48,773.82

239,322.51

239,322.51

239,322.51

$

$

$

$

6,715,966.69

0.00

6,715,966.69

0.00

6,715,966.69

-74,380.05

0.00

6,641,586.64

0.00

AMOUNT DUE 6,641,586.64 239,322.51

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 239,322.51

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

442.0 TIME ALLOW: 342

ORIG TIME ALLOW: 280
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PCN: 12280-BID    ESTIMATE RUN 12/07/2001

PROJECT: IM 0703-245                   ESTIMATE NO: 0020

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:52:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF STRUCTURE 9.000

0.000

202-00001  
 

9.000

EACH

600.00000 5,400.009.000

0.00

0010 REMOVAL OF DELINEATOR 38.000

0.000

202-00090  
 

38.000

EACH

10.00000 380.0038.000

0.00

0015 REMOVAL OF GUTTER 610.000

0.000

202-00202  
 

610.000

M   

5.00000 3,050.00610.000

0.00

0020 REMOVAL OF CURB AND GUTTER 479.000

0.000

202-00203  
 

479.000

M   

5.00000 2,395.00479.000

0.00

0025 *REMOVAL OF CONCRETE PAVEMENT 35,221.900

136.800

202-00210  
 

35,358.700

M2  

3.60000 127,291.3235,358.700

492.48

0030 REMOVAL OF ASPHALT MAT 6,786.200

0.000

202-00220  
 

6,786.200

M2  

2.50000 16,965.506,786.200

0.00

0035 *REMOVAL OF ASPHALT MAT (PLANING) 8,721.200

0.000

202-00240  
 

8,721.200

M2  

3.00000 26,163.608,721.200

0.00

0040 *REMOVAL OF PAVEMENT MARKING 1,807.000

0.000

202-00250  
 

1,807.000

M2  

12.92000 23,346.441,807.000

0.00

0045 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (SPECIAL) 43.800

0.000

202-00480  
 

43.800

M2  

1,338.66000 58,633.3143.800

0.00

0050 *REMOVAL OF OVERHEAD SIGN STRUCTURE 2.000

0.000

202-00805  
 

2.000

EACH

2,500.00000 5,000.002.000

0.00

0055 *REMOVAL OF GROUND SIGN 8.000

0.000

202-00810  
 

8.000

EACH

85.00000 680.008.000

0.00
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PCN: 12280-BID    ESTIMATE RUN 12/07/2001

PROJECT: IM 0703-245                   ESTIMATE NO: 0020

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:52:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 REMOVAL OF IMPACT ATTENUATOR 1.000

0.000

202-00895  
 

1.000

EACH

800.00000 800.001.000

0.00

0065 REMOVAL OF SOUND BARRIER FENCE 1,073.000

0.000

202-01020  
 

1,073.000

M   

45.98000 49,336.541,073.000

0.00

0070 *REMOVAL OF GUARDRAIL TYPE 3 1,662.000

34.000

202-01130  
 

1,696.000

M   

11.20000 18,995.201,696.000

380.80

0075 *REMOVAL OF GUARDRAIL TYPE 4 851.000

0.000

202-01140  
 

851.000

M   

24.00000 20,424.00851.000

0.00

0080 *REMOVAL OF END ANCHORAGE 15.000

0.000

202-01300  
 

15.000

EACH

125.00000 1,875.0015.000

0.00

0085 *PLUG CULVERT 4.000

0.000

202-04001  
 

4.000

EACH

70.00000 280.004.000

0.00

0090 *CLEAN VALVE BOX 5.000

0.000

202-04005  
 

5.000

EACH

200.00000 1,000.005.000

0.00

0095 *SANDBLASTING 529.900

0.000

202-05150  
 

529.900

M2  

7.54000 3,995.45529.900

0.00

0100 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 3,157.000

0.000

203-00060  
 

3,157.000

M3  

23.70000 74,820.903,157.000

0.00

0105 POTHOLING 33.000

0.000

203-01597  
 

33.000

HOUR

150.00000 4,950.0033.000

0.00

0110 *STRUCTURE EXCAVATION 1,823.000

0.000

206-00000  
 

1,823.000

M3  

4.00000 7,292.001,823.000

0.00
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PCN: 12280-BID    ESTIMATE RUN 12/07/2001

PROJECT: IM 0703-245                   ESTIMATE NO: 0020

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:52:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *STRUCTURE BACKFILL (CLASS 1) 1,236.000

0.000

206-00100  
 

1,236.000

M3  

18.00000 22,248.001,236.000

0.00

0120 TOPSOIL 407.000

0.000

207-00205  
 

407.000

M3  

85.00000 34,595.00407.000

0.00

0125 EROSION BALES (WEED FREE) 192.000

0.000

208-00011  
 

192.000

EACH

30.00000 5,760.00192.000

0.00

0130 EROSION CONTROL SUPERVISOR 1.000

0.000

208-00200  
 

1.000

L S 

3,500.00000 3,500.001.000

0.00

0135 *RESET OVERHEAD SIGN STRUCTURE 2.000

0.000

210-00805  
 

2.000

EACH

6,300.00000 12,600.002.000

0.00

0140 *RESET GROUND SIGN 2.000

0.000

210-00810  
 

2.000

EACH

85.00000 170.002.000

0.00

0145 *ADJUST MANHOLE 5.000

0.000

210-04010  
 

5.000

EACH

500.00000 2,500.005.000

0.00

0150 *MODIFY INLET 1.000

0.000

210-04020  
 

1.000

EACH

1,500.00000 1,500.001.000

0.00

0155 *ADJUST VALVE BOX 10.000

0.000

210-04050  
 

10.000

EACH

200.00000 2,000.0010.000

0.00

0160 *SEEDING (NATIVE) 0.700

1.200

212-00006  
 

1.900

HA  

5,910.51000 11,229.971.900

7,092.61

0165 *SOIL PREPARATION (SPECIAL) 0.700

1.100

212-00047  
 

1.800

HA  

2,578.59000 4,641.461.800

2,836.45
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PCN: 12280-BID    ESTIMATE RUN 12/07/2001

PROJECT: IM 0703-245                   ESTIMATE NO: 0020

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:52:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *MULCHING (WEED FREE) 0.700

1.200

213-00003  
 

1.900

HA  

1,836.05000 3,488.501.900

2,203.26

0175 *SOIL RETENTION BLANKET (SPECIAL) 388.000

0.000

216-00030  
 

388.000

M2  

2.09000 810.92388.000

0.00

0180 *HEALTH AND SAFETY OFFICER DELETED BY 105 0.000

0.000

250-00110  
 

0.000

HOUR

60.00000 0.000.000

0.00

0185 AGGREGATE BASE COURSE (CLASS 6) 12,039.230

0.000

304-06000  
 

12,039.230

T   

14.00000 168,549.2212,039.230

0.00

0190 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 640.330

0.000

403-00720  
 

640.330

T   

100.00000 64,033.00640.330

0.00

0195 *HOT BITUMINOUS PAVEMENT (GRADING S)(ASPHALT) (109)(PG
76-28 

1,531.330

0.000

403-35345  
 

1,531.330

T   

60.50000 92,645.471,531.330

0.00

0200 *EMULSIFIED ASPHALT (SLOW-SETTING) 2,573.000

0.000

411-10255  
 

2,573.000

L   

1.35000 3,473.552,573.000

0.00

0205 CONCRETE PAVEMENT (315 MM) 39,880.600

392.200

412-01250  
 

40,272.800

M2  

41.00000 1,651,184.8040,272.800

16,080.20

0210 CONCRETE PAVEMENT (315 MM) (FAST TRACK) 3,865.500

0.000

412-01252  
 

3,865.500

M2  

46.00000 177,813.003,865.500

0.00

0215 *DRILLED CAISSON (600 MM) 1,696.500

0.000

503-00024  
 

1,696.500

M   

131.58000 223,225.471,696.500

0.00

0220 *DRILLED CAISSON (900 MM) 5.000

0.000

503-00036  
 

5.000

M   

560.00000 2,800.005.000

0.00
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PCN: 12280-BID    ESTIMATE RUN 12/07/2001

PROJECT: IM 0703-245                   ESTIMATE NO: 0020

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:52:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *DRILLED CAISSON (1050 MM) 11.000

0.000

503-00042  
 

11.000

M   

740.00000 8,140.0011.000

0.00

0230 *DRILLED CAISSON (1200 MM) 14.000

0.000

503-00048  
 

14.000

M   

975.00000 13,650.0014.000

0.00

0235 CONCRETE SLOPE AND DITCH PAVING 297.000

2.400

507-00000  
 

299.400

M3  

234.76000 70,287.14299.400

563.42

0240 *WATERSTOP (150 MM) 21.000

0.000

518-00106  
 

21.000

M   

14.01000 294.2121.000

0.00

0245 *CONCRETE CLASS D (BRIDGE) 8.500

0.000

601-03040  
 

8.500

M3  

810.30000 6,887.558.500

0.00

0250 *CONCRETE CLASS D (WALL) 403.290

0.000

601-03050  
 

403.290

M3  

348.70000 140,627.22403.290

0.00

0255 *STRUCTURAL CONCRETE COATING 13,382.800

0.000

601-40300  
 

13,382.800

M2  

2.85000 38,140.9813,382.800

0.00

0260 *STRUCTURAL CONCRETE COATING (ANTI-GRAFFITI) DELETED 
BY 105

0.000

0.000

601-40302  
 

0.000

M2  

5.00000 0.000.000

0.00

0265 *REINFORCING STEEL (EPOXY COATED) 34,086.000

0.000

602-00020  
 

34,086.000

KG  

1.23000 41,925.7834,086.000

0.00

0270 *450 MM REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 286.000

0.000

603-01185  
 

286.000

M   

145.00000 41,470.00286.000

0.00

0275 *900 MM REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 481.000

0.000

603-01365  
 

481.000

M   

260.00000 125,060.00481.000

0.00
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PCN: 12280-BID    ESTIMATE RUN 12/07/2001

PROJECT: IM 0703-245                   ESTIMATE NO: 0020

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:52:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *450 MM REINFORCED CONCRETE END SECTION 2.000

0.000

603-05018  
 

2.000

EACH

500.00000 1,000.002.000

0.00

0285 *INLET TYPE C (2 M) 3.000

0.000

604-00305  
 

3.000

EACH

1,500.00000 4,500.003.000

0.00

0290 *INLET TYPE C (4 M) DELETED BY 105 0.000

0.000

604-00310  
 

0.000

EACH

2,550.00000 0.000.000

0.00

0295 *VANE GRATE INLET (2 M) 6.000

0.000

604-25005  
 

6.000

EACH

1,925.00000 11,550.006.000

0.00

0300 *VANE GRATE INLET (DOUBLE) (4 M) 1.000

0.000

604-26010  
 

1.000

EACH

5,050.00000 5,050.001.000

0.00

0305 *MANHOLE SLAB BASE (2 M) 3.000

0.000

604-30005  
 

3.000

EACH

1,400.00000 4,200.003.000

0.00

0310 *MANHOLE SLAB BASE (4 M) 7.000

0.000

604-30010  
 

7.000

EACH

2,000.00000 14,000.007.000

0.00

0315 GUARDRAIL TYPE 7 (STYLE CC) 2,330.000

0.000

606-00720  
 

2,330.000

M   

88.00000 205,040.002,330.000

0.00

0320 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 4.000

0.000

606-02001  
 

4.000

EACH

1,360.00000 5,440.004.000

0.00

0325 *BRIDGE RAIL TYPE 7 185.000

0.000

606-10700  
 

185.000

M   

117.82000 21,796.70185.000

0.00

0330 FENCE (TEMPORARY) 305.000

0.000

607-11580  
 

305.000

M   

10.00000 3,050.00305.000

0.00
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PCN: 12280-BID    ESTIMATE RUN 12/07/2001

PROJECT: IM 0703-245                   ESTIMATE NO: 0020

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:52:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *FENCE CONCRETE (SOUND BARRIER) 3,817.000

0.000

607-15000  
 

3,817.000

M2  

162.25000 619,308.253,817.000

0.00

0335 MATERIAL ALLOWANCE 601A PRECAST WALL SEGMENTS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0335 MATERIAL ALLOWANCE 601A PRECAST WALL SEGMENTS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0340 *DELINEATOR (TYPE I) 38.000

0.000

612-00001  
 

38.000

EACH

12.00000 456.0038.000

0.00

0345 *DELINEATOR (TYPE II) 34.000

0.000

612-00002  
 

34.000

EACH

13.00000 442.0034.000

0.00

0350 *DELINEATOR (TYPE III) 11.000

0.000

612-00003  
 

11.000

EACH

14.00000 154.0011.000

0.00

0355 *SIGN PANEL (CLASS I) 8.800

0.000

614-00011  
 

8.800

M2  

200.00000 1,760.008.800

0.00

0360 *SIGN PANEL (CLASS II) 15.600

0.000

614-00012  
 

15.600

M2  

237.00000 3,697.2015.600

0.00

0365 *SIGN PANEL (CLASS III) 54.900

0.000

614-00013  
 

54.900

M2  

237.00000 13,011.3054.900

0.00

0370 *STEEL SIGN POST (U-2) 7.000

0.000

614-00200  
 

7.000

M   

23.35000 163.457.000

0.00

0375 *STEEL SIGN POST (65 MM ROUND) (SLIPBASE) 54.000

0.000

614-01552  
 

54.000

M   

72.50000 3,915.0054.000

0.00
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PCN: 12280-BID    ESTIMATE RUN 12/07/2001

PROJECT: IM 0703-245                   ESTIMATE NO: 0020

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:52:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0380 *SIGN BRIDGE STRUCTURE (17 TO LESS THAN 19 METER 
FRAME) 

1.000

0.000

614-10550  
 

1.000

EACH

27,000.00000 27,000.001.000

0.00

0380 MATERIAL ALLOWANCE 614D SIGN BRIDGE STRUCTURES 0.000

0.000DOL 

1.00000 0.000.000

0.00

0385 *CANTILEVER STRUCTURE (7 TO LESS THAN 9 METER FRAME) 1.000

0.000

614-60250  
 

1.000

EACH

18,800.00000 18,800.001.000

0.00

0385 MATERIAL ALLOWANCE 614D SIGN BRIDGE STRUCTURES 0.000

0.000DOL 

1.00000 0.000.000

0.00

0390 *CONSTRUCTION SURVEYING 1.000

0.000

625-00000  
 

1.000

L S 

45,000.00000 45,000.001.000

0.00

0395 MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

190,850.00000 190,850.001.000

0.00

0400 *PAVEMENT MARKING PAINT 3,175.000

0.000

627-00001  
 

3,175.000

L   

6.40000 20,320.003,175.000

0.00

0405 *EPOXY PAVEMENT MARKING 303.000

0.000

627-00005  
 

303.000

L   

25.00000 7,575.00303.000

0.00

0410 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE C) 318.000

0.000

627-03000  
 

318.000

M2  

76.40000 24,295.20318.000

0.00

0415 *FLAGGING 3,341.500

0.000

630-00000  
 

3,637.000

HOUR

24.00000 80,196.003,341.500

0.00

0420 *TRAFFIC CONTROL SUPERVISOR 314.000

0.000

630-00002  
 

350.000

DAY 

330.00000 103,620.00314.000

0.00
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PCN: 12280-BID    ESTIMATE RUN 12/07/2001

PROJECT: IM 0703-245                   ESTIMATE NO: 0020

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:52:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0425 *UNIFORMED TRAFFIC CONTROL 1,275.500

0.000

630-00003  
 

1,471.000

HOUR

42.00000 53,571.001,275.500

0.00

0430 *TRAFFIC CONTROL VEHICLE 4.000

0.000

630-00004  
 

4.000

EACH

5,000.00000 20,000.004.000

0.00

0435 *TRAFFIC CONTROL INSPECTION 143.000

0.000

630-00007  
 

169.000

DAY 

140.00000 20,020.00143.000

0.00

0440 *FLASHING BEACON (PORTABLE) 11.000

0.000

630-80001  
 

11.000

EACH

1,500.00000 16,500.0011.000

0.00

0445 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 3.000

0.000

630-80336  
 

3.000

EACH

400.00000 1,200.003.000

0.00

0450 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 40.000

0.000

630-80341  
 

40.000

EACH

100.00000 4,000.0040.000

0.00

0455 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 85.000

0.000

630-80342  
 

85.000

EACH

150.00000 12,750.0085.000

0.00

0460 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 29.000

0.000

630-80343  
 

29.000

EACH

150.00000 4,350.0029.000

0.00

0465 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 34.900

0.000

630-80344  
 

34.900

M2  

315.00000 10,993.5034.900

0.00

0470 *PORTABLE MESSAGE SIGN PANEL 2.000

0.000

630-80355  
 

2.000

EACH

7,500.00000 15,000.002.000

0.00

0475 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

3.000

0.000

630-80358  
 

3.000

EACH

4,800.00000 14,400.003.000

0.00
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PCN: 12280-BID    ESTIMATE RUN 12/07/2001

PROJECT: IM 0703-245                   ESTIMATE NO: 0020

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:52:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0480 *DRUM CHANNELIZING DEVICE 207.000

0.000

630-80360  
 

207.000

EACH

65.00000 13,455.00207.000

0.00

0485 *CONCRETE BARRIER (TEMPORARY) 2,710.000

0.000

630-80370  
 

2,710.000

M   

46.00000 124,660.002,710.000

0.00

0490 *GLARE SCREEN (TEMPORARY) 1,137.000

0.000

630-80378  
 

1,137.000

M   

34.50000 39,226.501,137.000

0.00

0495 *TRAFFIC CONE 425.000

0.000

630-80380  
 

425.000

EACH

25.00000 10,625.00425.000

0.00

0500 *IMPACT ATTENUATOR (QUADGUARD) (TEMPORARY) 2.000

0.000

630-85115  
 

2.000

EACH

12,750.00000 25,500.002.000

0.00

0505 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0510 F/A CONCRETE INCENTIVE PAYMENT 42,654.350

0.000

700-70013  
 

42,654.350

F A 

1.00000 42,654.3542,654.350

0.00

0515 F/A OJT PILOT 861.600

0.000

700-70022  
 

861.600

F A 

1.00000 861.60861.600

0.00

0520 F/A ON-THE-JOB TRAINEE DELETED BY 105 0.000

0.000

700-70023  
 

0.000

F A 

1.00000 0.000.000

0.00

0525 F/A QUALITY INCENTIVE PAYMENT (SMOOTHNESS) 0.000

0.000

700-70025  
 

0.000

F A 

1.00000 0.000.000

0.00

0530 F/A ESB PROGRAM DELETED BY 105 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00
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PCN: 12280-BID    ESTIMATE RUN 12/07/2001

PROJECT: IM 0703-245                   ESTIMATE NO: 0020

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:52:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0535 F/A RESET LIGHT STANDARDS 0.000

0.000

700-70090  
 

973.070

F A 

1.00000 0.000.000

0.00

0540 F/A REPAIR SOUND BARRIER FENCE SUPPORT POSTS 903.970

0.000

700-70130  
 

903.970

F A 

1.00000 903.97903.970

0.00

0545 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT DELETED 
BY 105

0.000

0.000

700-70589  
 

0.000

F A 

1.00000 0.000.000

0.00

0565 ADDED ITEM (DOLLAR)/ OVERWEIGHT LOAD REDUCTION -2,184.000

0.000

900-00006  
 

-2,184.000

DOL 

1.00000 -2,184.00-2,184.000

0.00

0570 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) CMO 02 751.190

0.000

403-00720  
 

751.190

T   

69.78000 52,418.04751.190

0.00

0575 SILT FENCE MCR LINE 1 115.000

0.000

208-00020  
 

115.000

M   

8.00000 920.00115.000

0.00

0580 F/A MUCK EXCAVATION 120,678.360

0.000

700-70035  
 

120,678.364

F A 

1.00000 120,678.36120,678.360

0.00

0585 MODIFY INLET MCR LINE 7 2.000

0.000

210-04020  
 

2.000

EACH

1,080.00000 2,160.002.000

0.00

0590 RESET GUARDRAIL TYPE 3 MCR LINE 8 0.000

0.000

210-01130  
 

0.000

M   

42.32000 0.000.000

0.00

0595 50 MM ELECTRICAL CONDUIT CMO 05 569.000

0.000

613-00200  
 

569.000

M   

39.37000 22,401.53569.000

0.00

0600 WIRING CMO 05 1.000

0.000

613-10000  
 

1.000

L S 

8,200.00000 8,200.001.000

0.00
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PCN: 12280-BID    ESTIMATE RUN 12/07/2001

PROJECT: IM 0703-245                   ESTIMATE NO: 0020

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:52:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0605 ADDED ITEM (METER)/ BARRIER DELINEATION TAPE 314.000

0.000

900-00012  
 

314.000

M   

17.39000 5,460.46314.000

0.00

0610 ADDED ITEM (DOLLAR)/ TRAFFIC CONTROL INCIDENTS -8,250.000

0.000

900-00006  
 

-8,250.000

DOL 

1.00000 -8,250.00-8,250.000

0.00

0615 MUCK EXCAVATION CMO 03 23,936.000

0.000

203-00100  
 

23,936.000

M3  

31.06000 743,452.1623,936.000

0.00

0620 CONCRETE CLASS B (WALL) DELETED BY 105 0.000

0.000

601-01050  
 

0.000

M3  

385.00000 0.000.000

0.00

0621 CONCRETE CLASS B (WALL) CMO 04 71.400

0.000

601-01050  
 

71.400

M3  

485.00000 34,629.0071.400

0.00

0625 RESET END ANCHORAGE MCR LINE 2 2.000

0.000

210-01200  
 

2.000

EACH

569.25000 1,138.502.000

0.00

0630 END ANCHORAGE TYPE 3D MCR LINE 3 1.000

0.000

606-01340  
 

1.000

EACH

546.25000 546.251.000

0.00

0635 END ANCHORAGE TYPE 3G MCR LINE 4 5.000

0.000

606-01370  
 

5.000

EACH

764.75000 3,823.755.000

0.00

0640 END ANCHORAGE TYPE 3H MCR LINE 5 2.000

0.000

606-01380  
 

2.000

EACH

540.50000 1,081.002.000

0.00

0645 GUARDRAIL TYPE 3 (1905 MM POST SPACING) MCR LINE 6 395.000

-4.000

606-00301  
 

395.000

M   

51.29000 20,054.39391.000

-205.16

0650 *F/A CMO 04 EARTHWORK 61,729.980

0.000

700-70035  
 

61,729.980

F A 

1.00000 61,729.9861,729.980

0.00
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PCN: 12280-BID    ESTIMATE RUN 12/07/2001

PROJECT: IM 0703-245                   ESTIMATE NO: 0020

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:52:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0655 ADDED ITEM (DOLLAR)/ READY MIXED CLAIM 0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

0665 CONSTRUCTION SURVEYING (HOURLY) EXTRA WORK 69.600

0.000

625-00001  
 

69.600

HOUR

90.00000 6,264.0069.600

0.00

0670 RESET GLARE SCREEN CMO 07 RESET TC ITEMS 195.000

0.000

210-01100  
 

195.000

M   

9.84000 1,918.80195.000

0.00

0675 RESET GUARDRAIL TYPE 4 CMO 07 RESET TC ITEMS 2,844.000

0.000

210-01140  
 

2,844.000

M   

9.84000 27,984.962,844.000

0.00

0680 RESET IMPACT ATTENUATOR CMO 07 RESET TC ITEMS 2.000

0.000

210-01300  
 

2.000

EACH

1,050.00000 2,100.002.000

0.00

0685 RESET LIGHT STANDARD CMO 08 12.000

0.000

210-00750  
 

12.000

EACH

1,450.00000 17,400.0012.000

0.00

0690 50 MM ELECTRICAL CONDUIT CMO 08 486.000

0.000

613-00200  
 

486.000

M   

45.00000 21,870.00486.000

0.00

0695 DIRECT-BURIAL CABLE CMO 08 190.000

0.000

613-05000  
 

190.000

M   

27.00000 5,130.00190.000

0.00

0700 ADDED ITEM (EACH)/ LOWER 150MM WATER LINE 2.000

0.000

900-00007  
 

2.000

EACH

4,800.00000 9,600.002.000

0.00

0705 ADDED ITEM (EACH)/ LOWER 300MM WATER LINE 1.000

0.000

900-00007  
 

1.000

EACH

6,880.00000 6,880.001.000

0.00

0710 FLY ASH SLURRY 38.000

0.000

601-10310  
 

38.000

M3  

125.00000 4,750.0038.000

0.00
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PCN: 12280-BID    ESTIMATE RUN 12/07/2001

PROJECT: IM 0703-245                   ESTIMATE NO: 0020

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:52:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0715 FENCE CHAIN LINK (1800 MM) MCR LINE 9 168.000

0.000

607-53172  
 

168.000

M   

39.70000 6,669.60168.000

0.00

0720 RESET CHAIN LINK FENCE MCR LINE 10 389.000

0.000

210-01050  
 

389.000

M   

25.27000 9,830.03389.000

0.00

0725 ADDED ITEM (DOLLAR)/ DAILY DELAY COSTS 229,417.500

119,705.770

900-00006  
 

349,123.270

DOL 

1.00000 349,123.27349,123.270

119,705.77

0730 ADDED ITEM (DOLLAR)/ LMS DRILLING CLAIM -16,772.630

0.000

900-00006  
 

0.000

DOL 

1.00000 -16,772.63-16,772.630

0.00

0735 ADDED ITEM (DOLLAR)/ WESTERN STATES RECLAMATION CLAIM 0.000

-13,132.320

900-00006  
 

-13,132.320

DOL 

1.00000 -13,132.32-13,132.320

-13,132.32

0740 150 MM PIPE UNDERDRAIN MCR LINE 11 0.000

16.000

605-83560  
 

16.000

M   

105.00000 1,680.0016.000

1,680.00

0745 ADDED ITEM (LUMP SUM)/ RESTORE POWER SOURCE 0.000

1.000

900-00014  
 

1.000

L S 

3,325.00000 3,325.001.000

3,325.00

0750 ADDED ITEM (EACH)/ BARRIER DRAINAGE SLOITS 0.000

28.000

900-00007  
 

28.000

EACH

300.00000 8,400.0028.000

8,400.00

CAT 6,816,466.65149,422.516,865,240.51CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0550 FIELD OFFICE (CLASS 2) 1.000

0.000

620-00002  
 

1.000

EACH

33,000.00000 33,000.001.000

0.00

0555 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

10,000.00000 10,000.001.000

0.00
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PCN: 12280-BID    ESTIMATE RUN 12/07/2001
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:52:20

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0560 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

1,500.00000 1,500.001.000

0.00

0660 ADDED ITEM (DOLLAR)/ LIQUIDATED DAMAGES -234,900.000

89,900.000

900-00006  
 

-145,000.000

DOL 

1.00000 -145,000.00-145,000.000

89,900.00

CAT -100,500.0089,900.00-100,500.00CURRENT AMT0400 $ $ $

$ 6,715,966.65239,322.51$6,764,740.51$CURRENT AMTPROJECT TOTAL


